

**Bond Oversight Committee Meeting**  
**April 3, 2024**  
**5:45 P.M.**

**Meeting Agenda**

**I. Call to Order**

**II. Roll Call**

**III. Approve Agenda**

**IV. Approve Minutes of Previous Meeting**

**V. Unfinished Business**

- 

**VI. New Business**

- **Bond Projects Video - Mike**

**VI. Expenditure Update - Chanel**

**VII. Bond Projects Updates - Joel/Mike**

**VIII. Completed Projects:**

**CHS**

- **Sports Field – turf, scoreboard electrical, scoreboard re-install, flag pole re-install, goal posts, soccer goals, Field lights electrical, field lights install.**
- **CMS Field Lights Installed.**
- **CES Roof, asbestos abatement, floor install, electrical system upgrade, siding repairs.**
- **Track resurface and repairs.**
- **Field Entrance/Walkway ADA Improvements.**

**In-Progress:**

**CHS**

- **Field security fencing. Update - Mike**
- **Bleacher repair - Mike**
- **Bleacher cover - Mike**
- **Announcer booth repair - Mike**
- **Building #1, RFP for seismic improvements Update - Joel**
- **Building #1, RFP for architecture and engineering for Commons area and other building upgrades/repairs.**
- **RFP selected for architect and engineering for CTE building. Danielle/-Joel**
- **Application for seismic improvements for buildings #2, #3 and #4.**

- Softball and Baseball fields. Update - Mike

#### CMS

- RFQ Cooler Estimate. Update Joel
- Field Lights Electrical. Update - Mike

#### CES

- Exterior Paint. Update - Mike
- RFQ estimates for Exterior Doors/electrical lock system, security cameras. Update - Joel

#### IX. Safety and Security Projects: Joel

- Emergency generator